Work to go
CSLM-2

SPU Set # 2 Functional test

Submit ICD updates to MSG

Perform usability Test at MSFC

Crew Training — Nominal operations — Increment 17, 18
SPU Set # 2 Science Run Test

Payload Phase Ill PSRP at JSC

Technical Pre-Ship Review

Hardware Handover at KSC as Late Stowage (L-20 days)
Launch on shuttle flight 15A (7/10/08)



Integration Work
CSLM-2

CSLM-2 MSG Integration Planned Work

Update MSFC-ICD-3153, CSLM-2 Interface Control Document
Remove G-Limit interface requirements
Update science sample pre and post processing requirements

Update hardware list and stowage requirements (remove MELFI
requirements

Provide Payload Planning Inputs (continuing)

Perform crew training

Review updates to MSFC-RQMT-2888, MSG I|IRD

Conduct CSLM-2 software compatibility test with the MSG Laptop



CSLM-2

Middeck Carrier - 15A Launch - Increment 17 Operations
Small Payloads Project DO-086

ID [Task Name ] Start l Finish [ 2007 \ 2008 |
_ Au| Se| Oc|No|De| Ja | Fel Mal Ap| Mal Ju | Jul| Au| Se| Oc| No| De| Ja | Fe| Mal Ap| Mal Ju | Jull Au| Se| Oc| No| De|Ja | Fe| M
1 |Schedule for CSLM-2 on 15A as Wed 11/1/06 Fri 213/09 L
Middeck cargo :
2 Complete On-orbit Failure Report Wed 11/1/06  Thu 11/30/06 :
3 SPU Set #2 Functional Test Wed 11/1/06 Thu 11/30/06
4 ECU Stand-alone Fucntional Test Wed 11/1/06  Thu 11/30/06 .
Crew Procedure :
5 Submit ICD updates to MSG Fri12(1/06  Fri 12/29/06 : e
6 Perform Usability Test at MSFC Fri1271/06  Fri 12/29/06 . i
7 Crew Training - ECU Functional Tue 1/2/07  Wed 1/31/07 :
Test - Increment 16
8 Crew Training - Nominal Tue 5/1/07 Thu 5/31/07 D
Operations - Increment 17
9 Crew Traln”-]g - Nominal Tue 10/2/07 Wed 10/31/07 Ei
Operations - Increment 18
10 SPU Set #2 Science Run Test Mon 10/1/07 Wed 10/31/07 D
" Payload Ph Il PSRP at JSC (3 Fri 1/11/08 Fri 1/11/08 Ph 3 Payload Safety Review {p 1/11
mo. Prior to Integrated FSR)
12 Technical Pre-ship Review Mon 3/3/08 Mon 3/3/08 Technical Pre-ship Review ¢ 3/3
13 Integrated FSR (Payload/MSG) Fri4/11/08 Fri 4/11/08 MSG/Payload Safety Review ¢ 4/11
(HW Del -30 days)
14 Executive Pre-ship Review Thu 5/1/08 Thu 5/1/08 Executive Pre-ship Review ¢ 5/1
15 Hardware Handover at KSC as Tue 5/13/08 Tue 5/13/08 : Hardware Handover at KSC as Late Stowage (L-20 days) ’ 513
Late Stowage (L-20 days) :
16 Launch Date Shuttle 15A Mon 6/2/08 Mon 6/2/08 +- 612
158
17 Increment 17 Fri 2/15/08 Fri 8/15/08 Initial On-Orbit Ops
: Increment 17
18 Increment 18 Fri 8/15/08 Fri 2/13/09
, Increment 18
1) Launch dates from OZ working dates 8/30/06 Page 1

2) MSG Middeck Template dates with HW late delivery at L-20 days at KSC




Issues and Concerns

- CSLM-2
Issue Potential Impact | Action Plan Resolution
Date
SPU late stowage | Limits the | Target flight15A June 07
requirement launch

options
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Launch Accommodations
CSLM-2

Glenn Research Center

15A Shuttle Launch scheduled for July 2008

CSLM-2 is now looking at flight 15A for launch of up to 5 SPU'’s.

Upmass per SPU 6.5 kg each

Crew time total = 9.7 hours

On-orbit stowage, no unique temperature requirements
CSLM-2 ECU already on orbit

Pl has selected/prioritized the order of the 5 SPU’s

1) S/N 12 48 hours

2) S/IN 3 1.6 hours

3) S/N 11 34 hours

4) S/IN 4 4 hours

5) S/N 6 10 hours

CSLM-2 SPU'’s option for Progress flight
CSLM-2 would have to re-qualify to the Progress requirements
SPU late stowage constraints (load SPU’s at L-2 days)
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